
ID Notes Task Name Start Finish
0 OB9 Release Mon 7/2/07 Fri 9/18/09
1
2 1 Define Requirements and Plan Release Mon 7/2/07 Fri 12/14/07

3 1.1 Define Release Requirements (SREC) Mon 7/2/07 Mon 9/24/07
4 1.2 Approves Release Contents (Raytheon) Mon 9/24/07 Fri 10/12/07
5 1.3 Develop Release Plan Mon 10/15/07 Fri 12/14/07
6 1.4 Release Assignment Date (DRs) Fri 12/14/07 Fri 12/14/07
7
8 2 OB9 Release Mon 12/3/07 Fri 5/1/09

9 2.1 Software Engineering Mon 1/7/08 Wed 5/21/08
10 2.2 COTS Cutoff Date Tue 1/15/08 Tue 1/15/08
11 2.3 PIT Final Code Check-In Tue 5/20/08 Tue 5/20/08
12 2.4 PIT (Pre-Integration Testing) Wed 5/21/08 Fri 6/20/08
13 2.5  Integration Handoff Mon 6/2/08 Fri 6/13/08
14 2.6 Integration Handoff Acceptance Fri 6/13/08 Fri 6/13/08
15 QASP 2.7 Final Check-in Code for SWIT Tue 7/1/08 Tue 7/1/08
16 2.8 Perform SWIT Integration & Testing Mon 12/3/07 Fri 12/12/08
17 2.8.1 Build, Install, Test Wed 7/2/08 Thu 7/3/08
18 2.8.2 Pre-Swit Mon 7/7/08 Fri 7/18/08
19 QASP 2.8.3 SWIT Mon 7/21/08 Fri 8/8/08
20 2.8.4 Code Check-in for PIT DRs Tue 7/8/08 Tue 7/8/08
21 2.8.5 Final check-in of Swit & Alpha critical DRs before start of Beta Tue 9/2/08 Tue 9/2/08
22 QASP 2.8.6 SIT (System Testing) Mon 8/11/08 Fri 9/12/08
23 2.8.7 Critical Decision Point (Minor Test DRs) Mon 8/18/08 Mon 8/18/08
24 2.8.8 Deliver GFE Pre-Release CD to Jboss admin Fri 8/1/08 Fri 8/1/08
25 2.8.9 GFE Pre-Release (Pre-Alpha) Mon 8/4/08 Mon 8/4/08
26 2.8.10 Alpha Readiness Review Fri 8/15/08 Fri 8/15/08
27 2.8.11 Alpha Mon 8/18/08 Fri 9/12/08
28 2.8.12 Critical Decision Point (Major Test DRs) Fri 9/19/08 Fri 9/19/08
29 2.8.13 Deliver GFE Pre-Release CD to Jboss admin Fri 9/5/08 Fri 9/5/08
30 2.8.14 GFE Pre-Release (pre-Beta) Mon 9/8/08 Mon 9/8/08
31 2.8.15 Beta Readiness Review Fri 9/19/08 Fri 9/19/08
32 2.8.16 Beta Mon 9/22/08 Fri 11/7/08
33 2.8.17 Critical Decision Point (Critical Test DRs) Thu 11/6/08 Thu 11/6/08
34 2.8.18 Software fix of Critical DRs Thu 11/6/08 Tue 11/25/08
35 2.8.19 Final code check-in for Critical Test DRs Tue 11/25/08 Tue 11/25/08
36 2.8.20 Build & Testing of Critical DRs Wed 11/12/08 Fri 11/28/08
37 2.8.21 SyAT Mon 12/1/08 Fri 12/5/08
38 2.8.22 Beta Install "Final Cut DVD" at new Beta Site Mon 12/8/08 Fri 12/12/08
39 2.8.23 GFE Pre-Release (pre-SVR) Mon 12/3/07 Mon 12/3/07
40
41 2.9 Release Deliverables Mon 1/14/08 Mon 3/9/09
42 2.9.1 Documentation Fri 6/13/08 Mon 3/9/09
43 2.9.1.1 SMM Fri 6/13/08 Fri 1/9/09
44 2.9.1.1.1 SMM Draft for use in Beta Fri 6/13/08 Mon 9/22/08
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45 2.9.1.1.2 SMM Review Mon 9/22/08 Mon 11/17/08
46 QASP 2.9.1.1.3 SMM Final Mon 11/17/08 Fri 1/9/09
47 2.9.1.2 User Manual Fri 6/20/08 Fri 1/9/09
48 2.9.1.2.1 User Manual Draft for use in Beta Fri 6/20/08 Mon 9/22/08
49 2.9.1.2.2 User Manual Review Mon 9/15/08 Mon 11/17/08
50 QASP 2.9.1.2.3 Users Manual Final Mon 11/17/08 Fri 1/9/09
51 2.9.1.3 SSDD Fri 6/13/08 Mon 2/23/09
52 2.9.1.3.1 SSDD Draft Fri 6/13/08 Mon 11/10/08
53 2.9.1.3.2 SSDD Review Mon 11/10/08 Mon 12/15/08
54 QASP 2.9.1.3.3 SSDD Final Mon 12/15/08 Mon 2/23/09
55 2.9.1.4 Release Notes Fri 6/13/08 Fri 1/9/09
56 2.9.1.4.1 Release Notes used in Beta Fri 6/13/08 Mon 9/15/08
57 2.9.1.4.2 Release Notes Review Mon 9/15/08 Mon 11/17/08
58 QASP 2.9.1.4.3 Release Notes - Final Mon 11/17/08 Fri 1/9/09
59 2.9.1.5 CED Fri 1/9/09 Mon 3/9/09
60 2.9.1.5.1 CED Draft Fri 1/9/09 Mon 3/9/09
61 2.9.1.5.2 CED Review Mon 2/23/09 Mon 3/2/09
62 2.9.1.5.3 CED Final Mon 3/2/09 Mon 3/9/09
63 2.9.2 Release Training Mon 1/14/08 Fri 12/12/08
64 2.9.2.1 Training Materal Draft used in Beta Mon 8/18/08 Mon 9/22/08
65 2.9.2.2 Training Material Review Mon 9/22/08 Fri 10/17/08
66 2.9.2.3 Training Material Final Mon 10/13/08 Fri 12/12/08
67 2.9.2.4 Conduct Release Update Training Mon 1/14/08 Fri 2/1/08
68 2.9.2.5 Update BEC training materials Mon 2/4/08 Fri 2/29/08
69
70 QASP 2.10 Conduct OB9 SVR Fri 12/12/08 Fri 12/12/08

71
72 2.11 Mission Assurance Deployment Mon 12/22/08 Fri 5/1/09
73 2.11.1 Deployment Support Mon 12/22/08 Mon 4/13/09
74 2.11.2 MA Shipping Mon 12/22/08 Fri 5/1/09
75 2.11.3 Field Modification Kit (FMK) Mon 12/22/08 Fri 5/1/09
76 2.11.4 Field Deployment Mon 1/5/09 Fri 5/1/09
77
78 3 OB9.1 Maintenance Release **DRAFT DATES** Mon 9/22/08 Fri 5/29/09
79 3.1 Identify DRs (Backlog) Mon 9/22/08 Fri 12/12/08
80 3.2 Identify DRs (9.1 Critical DRs) Mon 12/15/08 Wed 2/4/09
81 3.3 Create workset Wed 1/7/09 Wed 1/7/09
82 3.4 Software Engineering Thu 1/8/09 Tue 2/10/09
83 3.5 Check-in Code (Backlog DRs) Tue 2/3/09 Tue 2/3/09
84 3.6 Check in Code (9.1 Critical) Tue 2/10/09 Tue 2/10/09
85 3.7 SWIT Mon 2/9/09 Fri 2/27/09
86 3.8 Beta Mon 3/2/09 Fri 3/13/09
87 3.9 Readiness Review Tue 3/17/09 Tue 3/17/09
88 3.10 Deployment Mon 3/30/09 Fri 5/29/09
89

OB9 Release

OB9 Release Schedule v2.2 Page 2 Tue 10/16/07 2:26 PM 



ID Notes Task Name Start Finish
90 4 OB9.2 Maintenance Release **DRAFT DATES** Mon 7/2/07 Fri 7/10/09
91 4.1 Identify RHEL5 packages for install Mon 2/2/09 Fri 2/13/09
92 4.2 Create INSTALL workset Fri 3/6/09 Fri 3/6/09
93 4.3 RHEL5 install script development Mon 3/9/09 Tue 3/31/09
94 4.4 Check-in script and associated RPMs Thu 3/12/09 Thu 3/12/09
95 4.5 Identify freeware packages that need to be rebuilt Mon 7/2/07 Fri 7/6/07
96 4.6 Rebuild freeware packages and RPMs Mon 7/2/07 Fri 7/6/07
97 4.7 Check-in rebuilt freeware RPMs Mon 7/2/07 Mon 7/2/07
98 4.8 SWIT Mon 3/30/09 Fri 4/10/09
99 4.9 Beta Mon 4/13/09 Fri 4/24/09

100 4.10 Readiness Review Tue 4/28/09 Tue 4/28/09
101 4.11 Deployment Mon 5/11/09 Fri 7/10/09
102
103 5 OB9.3 Maintenance Release **DRAFT DATES** Mon 3/9/09 Fri 9/18/09
104 5.1 Identify DRs (Backlog) Mon 3/9/09 Fri 4/3/09
105 5.2 Identify DRs (OPR Critical) Mon 4/6/09 Wed 5/6/09
106 5.3 Create workset Fri 4/17/09 Fri 4/17/09
107 5.4 Software Engineering Mon 5/4/09 Tue 5/26/09
108 5.5 Check-in Code Tue 5/26/09 Tue 5/26/09
109 5.6 SWIT Mon 6/1/09 Fri 6/19/09
110 5.7 Beta Mon 6/22/09 Fri 7/3/09
111 5.8 Readiness Review Tue 7/7/09 Tue 7/7/09
112 5.9 Deployment Mon 7/20/09 Fri 9/18/09
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